
US EPA RECORDS CENTER REGION 5 

KCISCO-B Oetob«r U» 198U 

9 
In Rlverview, Nicnigaa* 

487363 

SUBJECT! Reseisslon of Ootobor 9» 198^ Stop Work Order for Consult Decree Work ; 

Mr. Bill Axce 
BASF Wirandotte Corporation 
Wyandotte, Michigan ^8192 

t •. 

Dear Mr. Axce, 

A meeting at the Rirerview elte van held Wedaeaday October 10» 19Qkt to 
discusfl reeolvttion of problems associated vith Consent Decree compliance of the 
clay cap layer vithin the area botindeA by E-W dbordinate lines O-tO end 24-0, and 
K-S coordinate lines Station 2^0 and S^tion T'*0* This meeting ims attended by 
Mr. Michael Bepaaky, Mr. Bod Brandau teid Mr. Bill Hogan, of BASF and myaelf, 
Vbe, Dick Albert and Mr. Joe Kubinski of the CoE. 
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A follov up meeting vas held betveen Mr. Bepasky and Mr. Ho|^ and myself 
and Mr. Dick Albert on Thur8dco''t October 11« 198U. At this meeting the follcnring 
vas acccmplished, determined, aiiA/or agreed to: 

a) Seven areas identified in the October 9» 198lf Stop Work Order vere 
staked out. It was determined that the E-W coordinate line for 
Area 3 was OeSO-t-/- instead of 1+004-/-. 
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b) As soon as possible after the staking BWC would arrange to excavate 
the areas involved, removing unacceptable eap material and replacing 
with clay material meeting Consent Deeiree requirements until the 
2^ inch thickness and required eonpaetion is aichieved. 

c) If excavated material is found to contain original soils that exist
ed on-site prior to the start of site modiflcatiem, such material 
shall be considered contaminated and be btiried on-site within the 
clay capped area or an extension of the clay capped area. Such 
extension to meet Consent Decree req\iirementB as to material, thick
ness, compaction and pem»ability. 

d) Contaminated soil material removed from the excavations shall be 
handled so as to prevent contamination of adjacent areas; equipment 
shall he decontaminated before aimiioval from the site; and equiimient 
use shall be planned so as to prev«at contamination of une<mtaminated 
adjacent areas during transport of soil mtericLL. 

e) If it is found that any of the seven areas referenced in i^sgraph a.) 
above are more extensive than a 50 foot diameter area, then work 
should be suspended until the corrective plcm of action can be re* 
evalttated. 
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In order to allow work to proceed in the areas referenced ahove and in " ' 
paragraph 1 of the October 9* 193^ Stop Work Order, and as stated in subparagraphs ; 
(^)* (c), (d) and (e) above,-v1die October 9, 198U Stop Woric Order is hereby rescinded. Xm 

fhe Stop Work Order as it pertains to the woil^ in the area of Station 24-Qo as 
eoVered by the second sentence of paragraph 2 and paragraph 5 in its entirety is 
hereby withdrawn. It is understood however, that BWC is responsible under Article 
IV of the Consent Decree for preventing "the contaaination of water located on, 
under uad auround the Site by industrial wastes located on the Site". 

!rhe above has been discussed with Mr. Jonas Bikinis of IIPA, and Mr. Leonard 
Liplnskl of MDHR and they etnacur. 
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Sincerely, 

'•sit- Carl Leo Woodniff, P.E. 
CoE Representative 

3, • C.P. 
J. Bikinis (EPA) 
L. Upinski (MDHR) .. ippj^V; 
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